Rpt-ID: RCPESPRJ Georgia Date: 03/10/2014
User: krender Department of Transportation Page 1 of 8
Estimate Summary By Project

Contract ID: B14387-12-000-0 Estimate Number: 0017 Pay Period: 02/01/2014
to 02/28/2014

Contract Location: Time Allowed: 698  Days
DRAINAGE IMPROVEMENTS ON SR 49 BEGINNING SOUTH Elapsed Calender Days: 547  Days
Percent Time: 78.37
District: 3 Area: 04
Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let: 07/20/2012
P. O. BOX 1767 Date Awarded: 08/03/2012
Date Contract Executed: 08/29/2012
Date Notice to Proceed: 08/31/2012
FOREST PARK GA 30298-1767 Date Work Began: 10/16/2012
Phone: (404)361-0672 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 07/29/2014

Surety Co: BERKLEY REGIONAL INSURANCE COMPANY

Current Contract Amount $8,283,548.59 Counties:
Original Contract Amount $7,810,611.50 Peach
Funds Available $3,635,573.14
Percent Complete 53.34%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0003623 $8,283,548.59 $7,810,611.50 $3,635,573.14 56.11% $324,663.74

Chief Engineer
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02/01/2014
to 02/28/2014

Project Number:

Federal State Project Number:

0003623

SR 49 DRAINAGE IMPROVEMENTS

STP00-0003-00(623)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$3,534,559.61 $3,458,649.37
$883,639.91 $864,662.34
$4,418,199.52 $4,323,311.71
$229,775.93 $0.00
$4,647,975.45 $4,323,311.71
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$4,647,975.45 $4,323,311.71

Total Payable:

This Estimate

$75,910.24
$18,977.57
$94,887.81
$229,775.93
$324,663.74
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$324,663.74
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Pay Period: 02/01/2014
to 02/28/2014

Project Number 0003623

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 751
248772.260 .021
772 $5,224.22 $192,052.18
STP00-0003-00(623)
0009 150-5010 TRAFFIC CONTROL, PORTABLE IMPACT ATTENL EA 2.000 4.000
3946.250 .000
4.000 $.00 $15,785.00
0010 210-0100 GRADING COMPLETE - LS 1.000 .688
958648.970 .018
.706 $17,255.68 $676,806.17
STP00-0003-00(623)
0014 154-1000 CONSTRUCTION VIBRATION MONITORING LS 1.000 .788
219862.500 .052
.840 $11,432.85 $184,684.50
0020 310-1101 GR AGGR BASE CRS, INCL MATL TN 10,230.000 2,406.300
24.330 242.970
2,649.270 $5,911.46 $64,456.74
0030 318-3000 AGGR SURF CRS TN 1,000.000 1,252.490
21.070 .000
1,252.490 $.00 $26,389.96
0070 441-0106 CONC SIDEWALK, 6 IN SY 6,099.000 838.893
33.830 177.091
1,015.984 $5,990.99 $34,370.74
0075 441-4030 CONC VALLEY GUTTER, 8 IN SY 1,297.000 813.438
59.760 -248.317
565.121 $-14,839.42 $33,771.63
0080 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 7,833.000 2,718.246
14.660 708.166
3,426.412 $10,381.71 $50,231.20
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Pay Period: 02/01/2014
to 02/28/2014

Project Number 0003623

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0100 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 700.000 266.900
36.080 927.000
1,193.900 $33,446.16 $43,075.91
Category Amount: $74,803.65 $1,321,624.03
Category Number: (0020 DRAINAGE
0125 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 2,806.000 894.833
43.510 19.000
913.833 $826.69 $39,760.87
0175 550-1602 STORM DRAIN PIPE, 60 IN, H 15-20 LF 133.000 173.500
122.110 .000
173.500 $.00 $21,186.09
0210 668-1100 CATCH BASIN, GP 1 EA 45.000 20.000
2102.790 1.000
21.000 $2,102.79 $44,158.59
0230 668-2100 DROP INLET, GP 1 EA 29.000 8.000
1522.130 .500
8.500 $761.07 $12,938.11
Category Amount: $3,690.55 $118,043.66
Category Number: (0030 CULVERT
0285 207-0203 FOUND BKFILL MATL, TP Il CcY 1,340.000 388.249
44.910 5.296
393.545 $237.84 $17,674.11
0290 500-3101 CLASS A CONCRETE CcY 67.000 132.563
588.740 .000

132.563 $.00 $78,045.14
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 CULVERT
0295 511-1000 BAR REINF STEEL LB 5,307.000 12,436.653
0.920 .000
12,436.653 $.00 $11,441.72
Category Amount: $237.84 $107,160.97
Category Number: 0040 EROSION CONTROL
0345 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 2,799.000 523.000
1.130 20.000
543.000 $22.60 $613.59
0380 167-1500 WATER QUALITY INSPECTIONS MO 19.000 16.000
342.540 1.000
17.000 $342.54 $5,823.18
0385 171-0030 TEMPORARY SILT FENCE, TYPE C LF 5,598.000 2,838.150
3.130 213.750
3,051.900 $669.04 $9,552.45
0390 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 36.000 60.427
56.390 .000
60.427 $.00 $3,407.48
0395 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 110.000 203.364
58.180 .000
203.364 $.00 $11,831.72
0400 603-7000 PLASTIC FILTER FABRIC SY 146.000 263.791
3.700 .000
263.791 $.00 $976.03
0435 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 1,932.000 .000
RAW CHECK DAM 4.340 525.750
525.750 $2,281.76 $2,281.76
Category Amount: $3,315.94 $34,486.21



Rpt-ID: RCPESPRJ
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Contract ID: B14387-12-000-0 Estimate Number: 0017 Pay Period: 02/01/2014
to 02/28/2014
Project Number 0003623
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0060 SIGNALS
0555 615-1200 DIRECTIONAL BORE - LF 790.000 .000
2.000 420.000
420.000 $840.00 $840.00
3IN
0560 615-1200 DIRECTIONAL BORE - LF 210.000 264.000
4.500 116.000
380.000 $522.00 $1,710.00
7IN
0590 682-6233 CONDUIT, NONMETL, TP 3, 2 IN LF 2,000.000 792.000
8.050 768.000
1,560.000 $6,182.40 $12,558.00
Category Amount: $7,544.40 $15,108.00
Category Number: (0070 LIGHTING
0610 615-1200 DIRECTIONAL BORE - LF 1,600.000 1,331.000
4.060 50.000
1,381.000 $203.00 $5,606.86
2IN
0625 681-4210 LIGHTING STD, 30 FT MH, POST TOP EA 46.000 .000
4567.500 .000
.000 $.00 $0.00
0630 681-6266 LUMINAIRE, TP 2, 400 W, HP SODIUM EA 46.000 .000
1522.500 .000
.000 $.00 $0.00
0635 682-1505 CABLE, TP RHH/RHW, AWG NO 8 LF 20,064.000 .000
1.220 .000
.000 $.00 $0.00
0640 682-1506 CABLE, TP RHH/RHW, AWG NO 6 LF 2,424.000 .000
1.520 .000
.000 $.00 $0.00
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0070 LIGHTING
0645 682-1507 CABLE, TP RHH/RHW, AWG NO 4 LF 2,858.000 .000
2.440 .000
.000 $.00 $0.00
0650 682-1509 CABLE, TP RHH/RHW, AWG NO 2 LF 9,333.000 .000
2.640 .000
.000 $.00 $0.00
0655 682-1511 CABLE, TP RHH/RHW, AWG NO 1/0 LF 9,379.000 458.000
3.910 .000
458.000 $.00 $1,790.78
0660 682-1512 CABLE, TP RHH/RHW, AWG NO 2/0 LF 13,946.000 .000
4.310 .000
.000 $.00 $0.00
0665 682-6222 CONDUIT, NONMETL, TP 2, 2 IN LF 9,455.000 1,557.000
8.120 184.000
1,741.000 $1,494.08 $14,136.92
0670 682-6233 CONDUIT, NONMETL, TP 3, 2 IN LF 1,850.000 1,270.000
8.050 447.000
1,717.000 $3,598.35 $13,821.85
Category Amount: $5,295.43 $35,356.41
Category Number: (0080 UTILITY
0680 664-0100 OVERHEAD ELECTRIC DISTRIBUTION - LF 1,155.000 1,298.000
10.150 .000
1,298.000 $.00 $13,174.70
15KV
0700 664-0450 REMOVAL OF OVERHEAD ELECTRICAL DISTRIB LF 450.000 3,069.000
10.150 .000
3,069.000 $.00 $31,150.35

<600 V



Rpt-ID: RCPESPRJ

User: krender

Georgia
Department of Transportation

Estimate Summary By Project

Contract ID: B14387-12-000-0 Estimate Number: 0017

Date: 03/10/2014
Page 8 of 8
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0080 UTILITY
0715 665-0010 PLASTIC GAS MAIN - LF 450.000 959.000
92.830 .000
959.000 $.00 $89,023.97
4IN
0725 665-0030 SHORT SIDE SERVICE - EA 1.000 3.000
3230.680 .000
3.000 $.00 $9,692.04
3/4 IN
0730 665-0040 LONG SIDE SERVICE - EA 2.000 3.000
4799.010 .000
3.000 $.00 $14,397.03
3/4 IN
0770 670-1080 WATER MAIN, 8 IN LF 300.000 641.000
84.570 .000
641.000 $.00 $54,209.37
0820 670-3129 TAPPING SLEEVE & VALVE ASSEMBLY, 12 IN X 1 EA 2.000 3.000
14048.650 .000
3.000 $.00 $42,145.95
0850 670-7000 STEEL CASING - LF 120.000 150.000
188.300 .000
150.000 $.00 $28,245.00
16 IN
Category Amount: $0.00 $282,038.41

Project Total Amount: $94,887.81

$4,418,199.52



